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MEMORANDUM FOR: Director, ODP

FROM . |

Deputy Director for Processing

SUBJECT ¢ Processing Weekly Report
STATINTL

Tasks Accomplished

1. A full center test of JES3 was completed over the
weekend. This marked the successful completion
B of the implementation plan.

2. The Four Phase upgrade for data entry, in support
of Project GAS, was begun with the addition of a disk

drive. pu—— STATINTL

3. Production Division personnel provided 24-hour
coverage for Project GAS in order to keep the monthly cut-
off on schedule. On the whole the effort was succe 1
and only a one-day delay was encountered.

STATINTL
4. Installation was begun on the Reliability Plus
érror reporting system in GCO3.
Tasks Planned STATINTL

1. Full center testing of JES3 will continue over the
weekend with Phase C of the implementation plan. Durin
this phase all batch machines will be tested. STATINTL
Gilbert, Frank)

2. Testing and recabling of 6250 BPT tape drives will
continue to ensure better performance and access. -
Frank)

Problems

1. Power problems (external) resulted in several out-
ages in GC47 over the weekend. The 360/65-1 suffered the
most with approximately 26 hours of down time recorded.
With the arrival of the thunderstorm season more problems
are expected.
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2. A problem was also discovered in GIM-II. Per
agreement with A Division the recording feature of
REPROCESSN will not be used until the problem can be
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